

ANNEX B

Department of Labor and Employment Procurement Monitoring Report as of June 30, 2018

| Code (UACS/PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | Source of Funds | ABC (PIF) | | | Contract Cost (PRP) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | Remarks (Explaining changes from the APP) |
|---|---|---------------|---------------------|-----------------------------|----------------|--------------|-------------------|------------------|----------------|-----------|-----------------|------------------|------------------------|-----------------------------|-------------------------|-----------------|---------------|---------------|----|---------------------|---------------|--------------|--|-------------------------------|-------------------|------------------|----------------|-----------|---|
| | | | | Pre-Proc Conference | Ads/Post of IB | Pre-bid Cost | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | Total | MOOE | CO | Total | MOOE | CO | | Pre-bid Cost | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | |
| COMPLETED PROCUREMENT ACTIVITIES | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| A. 2017 Projects | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| BAC-AS-103-17 | Provision of Janitorial Services for One (1) Year (2017-2018) in the DOLE Central Office | AS | Public Bidding | 18-Jun-17 | 08-Aug-17 | 15-Aug-17 | 29-Aug-17 | 29-Aug-17 | 05-Sep-17 | 08-Jan-18 | 09-Mar-18 | 9-May-18 | 11-May-18 | Ongoing (One Year Contract) | One Year | GAA | 9,063,532.80 | 9,063,532.80 | | 8,379,418.37 | 8,379,418.37 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 09-Aug-17 | 09-Aug-17 | 09-Aug-17 | 09-Aug-17 | 09-Aug-17 | na |
| BAC-FMS-085-17 | Outsourcing of Manpower Services for the DOLE Central Office for One (1) Year | FMS | Public Bidding | 20-Jun-17 | 12-Jul-17 | 25-Jul-17 | 15-Aug-17 | 15-Aug-17 | 23-Aug-17 | 11-Oct-17 | 18-Dec-17 | 14-Mar-18 | 21-Mar-18 | Ongoing (One Year Contract) | One Year | GAA | 42,793,581.96 | 42,793,581.96 | | 40,940,520.00 | 40,940,520.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 13-Jul-17 | 13-Jul-17 | 13-Jul-17 | 13-Jul-17 | 13-Jul-17 | na |
| BAC-AS-086-17 | Provision of Security Services for a Period of One (1) Year in the DOLE Central Office | AS | Public Bidding | 20-Jun | 14-Jul-17 | 25-Jul-17 | 15-Aug-17 | 15-Aug-17 | 23-Aug-17 | 11-Oct-17 | 21-Nov-17 | 16-Mar-18 | 19-Mar-18 | Ongoing (One Year Contract) | One Year | GAA | 13,996,000.00 | 13,996,000.00 | | 13,242,266.72 | 13,242,266.72 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 20-Jul-17 | 20-Jul-17 | 20-Jul-17 | 20-Jul-17 | 20-Jul-17 | na |
| BAC-PS-112-17 | Purchase of Four (4) Units Branded Rack Mounted Server (RS) and SSD Licenses for Renewal Subscription of MFE Endpoint Protection-ADVYGL (P) | PS | Public Bidding | 01-Aug-17 | 10-Aug-17 | 23-Aug-17 | 05-Sep-17 | 05-Sep-17 | 19-Sep-17 | 24-Oct-17 | 21-Nov-17 | 22-Jan-18 | 18-Jan-18 22-Jan-18 | 31-Jan-18 23-Jan-18 | 6-Feb-18 13-Feb-18 | GAA | 3,020,000.00 | 3,020,000.00 | | 2,270,161.28 | | 2,270,161.28 | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 14-Aug-17 | 14-Aug-17 | 14-Aug-17 | 14-Aug-17 | 14-Aug-17 | na |

| Code (UAC/PPM) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | | Source of Funds | ABC (PPM) | | | Contract Cost (PPM) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | Remarks (Explaining changes from the APP) |
|----------------|---|--------------|---------------------|--|----------------|--------------|-------------------|------------------|----------------|-----------|-----------------|------------------|-------------------|--|---|-----------------|---------------|---------------|---------------|---------------------|------|--|---------------------------|-------------------------------|-------------------|------------------|----------------|-----------|---|
| | | | | Pre-Proc Conference | Adt/Post of IB | Pre-bid Cost | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance | | Total | MOOE | CO | Total | MOOE | CO | | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | |
| BAC-AS-167-17 | Construction of Four (4) Storey Extension Office Building of DOLE with Roof Deck | AS | Public Bidding | 02-Oct-17 | 10-Oct-17 | 19-Oct-17 | 03-Nov-17 | 03-Nov-17 | 07-Nov-17 | 28-Nov-17 | 19-Dec-17 | 29-Jan-18 | 2-Feb-18 | Ongoing | (Project Duration: 330 days) | GAA | 45,251,901.54 | 45,251,901.54 | 43,668,000.00 | 43,668,000.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce, Industry, Inc., Philippine Chamber of Commerce and Industry, and Philippine Constructors Association, Inc. | 11-Oct-17 | 11-Oct-17 | 11-Oct-17 | 11-Oct-17 | 11-Oct-17 | n/a | |
| BAC-LAB-172-17 | Supply, Delivery and Installation of Various Office Furniture for International Labor Affairs Bureau Office | ILAB | Public Bidding | 11-Oct-17 | 25-Oct-17 | 03-Nov-17 | 21-Nov-17 | 21-Nov-17 | 24-Nov-17 | 28-Nov-17 | 29-Dec-17 | 21-Feb-18 | 21-Feb-18 | Expected Project Completion: 6-Apr-18. | Due to renovation of the DOLE Building, the end-user issued Notice of Extension for the Completion of the Project | GAA | 6,850,085.00 | 6,850,085.00 | 2,738,351.54 | 2,738,351.54 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce, Industry, Inc., Philippine Chamber of Commerce and Industry | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | n/a | |
| BAC-LAB-175-17 | Subscription of 20Mbps DSL Internet Access Service via Fiber Optic Cable for International Labor Affairs Bureau's Database Server | ILAB | Public Bidding | 19-Oct-17 | 25-Oct-17 | 03-Nov-17 | 21-Nov-17 | 21-Nov-17 | 24-Nov-17 | 28-Nov-17 | 14-Dec-17 | 19-Jan-18 | 22-Jan-18 | Ongoing (One Year Contract) | One Year | GAA | 700,000.00 | 700,000.00 | 289,068.00 | 289,068.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | 26-Oct-17 | n/a | |
| BAC-AS-180-17 | Supply, Delivery and Installation of Three (3) Units Brand New Elevators | AS | Public Bidding | 07-Nov-17 | 13-Nov-17 | 21-Nov-17 | 12-Dec-17 | 12-Dec-17 | 12-Dec-17 | 19-Dec-17 | 29-Dec-17 | 13-Mar-18 | 20-Mar-18 | Ongoing | (Project Duration: 10 months) | GAA | 9,810,000.00 | 9,810,000.00 | 9,792,000.00 | 9,792,000.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | n/a | |
| BAC-LAB-191-17 | Supply, Delivery and Installation of Air-conditioning System at the International Labor Affairs Bureau Located at the 3rd Floor, DOLE Main Building | ILAB | Public Bidding | 11-Oct-17 Advised to revise the Terms of Reference, Date released: 8-Nov-17 | 13-Nov-17 | 21-Nov-17 | 05-Dec-17 | 05-Dec-17 | 05-Dec-17 | 15-Dec-17 | 29-Dec-17 | 5-Mar-18 | 8-Mar-18 | Expected Project Completion: 7-Apr-18. | Due to renovation of the DOLE building, the end-user issued Notice of Extension for the Completion of the Delivery of the Project | GAA | 1,626,700.05 | 1,626,700.05 | 1,487,000.00 | 1,487,000.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | 17-Nov-17 | n/a | |

| Code (UACS/PAP) | Procurement Program/Project | PMO/End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | Source of Funds | ABC (PAP) | | | Contract Cost (PAP) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | Remarks (Explaining changes from the APP) | | | |
|-----------------|---|--------------|-------------------------|-----------------------------|----------------|--------------|-------------------|------------------|----------------|-----------|-----------------|------------------|-------------------|------------------------------|------------------------------------|-------------------------|--------------|--------------|---------------------|--------------|--------------|---------------------------|--|--|-------------------|------------------|----------------|---|-----------|---|--|
| | | | | Pre-Proc Conference | Adm/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | | Inspection & Acceptance | Total | MOE | CO | Total | MOE | | CO | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | | Post Qual | Delivery/ Completed/ Acceptance (if applicable) | |
| BAC-AS-008-18 | Provision of Pest Control Services for the DOLE Central Office for One (1) Year | AS | Public Bidding | 6-Feb-18 | 20-Feb-18 | 27-Feb-18 | 13-Mar-18 | 13-Mar-18 | 20-Mar-18 | 27-Mar-18 | 4-Apr-18 | 9-May-18 | 9-May-18 | Ongoing (One Year Contract) | One Year | GAA | 205,209.24 | 205,209.24 | | 201,777.00 | 201,777.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 20-Feb-18 | 20-Feb-18 | 20-Feb-18 | 20-Feb-18 | 20-Feb-18 | n/a | | |
| BAC-IPS-020-18 | Supply and Delivery of Various Documentation Equipment for the Coverage of DOLE Events and Activities | IPS | Public Bidding | 6-Mar-18 | 20-Mar-18 | 24-Mar-18 | 4-Apr-18 | 25-Apr-18 | 25-Apr-18 | 4-May-18 | 9-May-18 | 24-May-18 | 29-Jun-18 | 29-Jun-18 | Ongoing (Delivery Period: 30 days) | Ongoing | GAA | 878,500.00 | 878,500.00 | | 633,100.00 | 633,100.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | n/a | |
| BAC-AS-029-18 | Supply and Delivery of Calendars for the DOLE Officials and Employees for CY 2018 | AS | Public Bidding | 20-Mar-18 | 24-Mar-18 | 04-Apr-18 | 25-Apr-18 | 25-Apr-18 | 27-Apr-18 | 09-May-18 | 31-May-18 | 03-Jul-18 | 03-Jul-18 | Ongoing (Quarterly Delivery) | Ongoing | GAA | 1,471,400.00 | 1,471,400.00 | | 1,468,446.75 | 1,468,446.75 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | n/a | | |
| BAC-AS-022-18 | Supply and Delivery of Purified Bottled Drinking Water for Officials and Employees of the DOLE Central Office for a Period of One (1) Year | AS | Public Bidding | 6-Mar-18 | 27-Mar-18 | 04-Apr-18 | 25-Apr-18 | 25-Apr-18 | 27-Apr-18 | 09-May-18 | 23-May-18 | 11-Jul-18 | July 13, 2018 | Ongoing (Quarterly Delivery) | Ongoing | GAA | 496,200.00 | 496,200.00 | | 396,960.00 | 396,960.00 | | Commission on Audit, Internal Audit Service, Federation of Fil-Chinese Chamber of Commerce and Industry, Inc., Philippine Chamber of Commerce and Industry | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | 27-Mar-18 | n/a | | |
| BAC-IPS-018-18 | Printing of 2018 Philippine Labor | IPS | Small Value Procurement | 6-Mar-18 | 10-Mar-18 | n/a | n/a | 16-Mar-18 | 20-Mar-18 | 26-Mar-18 | 18-Apr-18 | 16-May-18 | 16-May-18 | Ongoing (Quarterly Delivery) | Ongoing | GAA | 720,000.00 | 720,000.00 | | 285,600.00 | 285,600.00 | | n/a | n/a | n/a | n/a | n/a | n/a | n/a | | |
| BAC-AS-012-18 | Preventive Maintenance of Iteabus PABX Telephone System for CY 2018 | AS | Small Value Procurement | 6-Mar-18 | 14-Mar-18 | 22-Mar-18 | n/a | 26-Mar-18 | 26-Mar-18 | 24-Apr-18 | 8-May-18 | 25-Jun-18 | 25-Jun-18 | Ongoing (One Year Contract) | One Year | GAA | 228,000.00 | 228,000.00 | | 228,000.00 | 228,000.00 | | n/a | n/a | n/a | n/a | n/a | n/a | n/a | Under Repair and Maintenance of the Bidding with a total ABC of P=4,07,589.62 | |
| BAC-HRDS-042-18 | Catering Services for the DOLE's New Employees Orientation Program to be held on May 22 to 25 and 28, 2018 at the DOLE-Labor Governance Learning Center (LGLC), Blas F. Ople Hall, Intramuros, Manila | HRDS | Small Value Procurement | 4-May-18 | 10-May-18 | n/a | n/a | 14-May-18 | 16-May-18 | 21-May-18 | 21-May-18 | 21-May-18 | 21-May-18 | 28-May-18 | n/a | GAA | 259,250.00 | 259,250.00 | | 259,250.00 | 259,250.00 | | n/a | n/a | n/a | n/a | n/a | n/a | n/a | | |

2018 Projects

| Code (UACB/PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Actual Procurement Activity | | | | | | | | | | | Source of Funds | ABC (PAP) | | | Contract Cost (PAP) | | | List of Invited Observers | Date of Receipt of Invitation | | | | | Remarks (Explaining changes from the APP) |
|-----------------|-----------------------------|---------------|---------------------|-----------------------------|-----------------|--------------|-------------------|------------------|----------------|-----------|-----------------|------------------|-------------------|----------------------|-----------------|-------------------------|-------|------|---------------------|-------|------|---------------------------|-------------------------------|--------------|-------------------|------------------|----------------|---|
| | | | | Pre-Proc Conference | Advs/Post of IB | Pre-bid Cost | Eligibility Check | Sub/Open of Bids | Bid Evaluation | Post Qual | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | | Inspection & Acceptance | Total | MOOE | CO | Total | MOOE | | CO | Pre-bid Conf | Eligibility Check | Sub/Open of Bids | Bid Evaluation | |

Prepared by:

MA. VICTORIA E. MARQUEZ
 Head, BAC Secretariat

Recommended for Approval by:

JOE V. ARAGON
 BAC Chairperson

APPROVED:


BILVERDE
 Secretary